COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/24/2005

ESTIMATE SUMMARY 17:48:34
CONTID: C14683R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14683R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.5 DAYS TIME ALLOW: 40 WORK DAYS
FT. MORGAN P.O.E. PERCENT TIME: 46.25 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: CC R400-156
Ft. Morgan P.O.E. Repair
NAME OF ROAD: 076
PROJECT COUNTIES: MORGAN
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 10/24/2005 DATE TIME STARTED 09/17/2005
1260 ROCK CREEK CIRCLE DATE LET 08/18/2005 DATE WORK BEGAN
DATE AWARDED 08/22/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/12/2005 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 09/17/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 267,318.90 PARTICIPATING $ 5,000.00 $ 5,000.00
AWARD PROJECT AMT: $ 262,263.20 NON-PARTICIPATING 136,723.80 136,723.80
PERCENT COMPLETE: 53.02% TOTAL EARNINGS 141,723.80 141,723.80
FUNDS AVAILABLE: $ 125,595.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 141,723.80 141,723.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,789.56 -1,789.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 139,934.24 139,934.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 139,934.24 139,934.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139,934.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14683R-BID ESTIMATE RUN 10/24/2005
PROJECT: CC R400-156 ESTIMATE NO: 0001 17:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210  *REMOVAL OF CONCRETE PAVEMENT 958.000 0.000
sY 958.000 16,765.00
17.50000 958.000 16,765.00
0010 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,223.000 0.000
cy 1,223.000 14,064.50
11.50000 1,223.000 14,064.50
0015 203-01500  BLADING 10.000 0.000
HOUR 2.000 180.00
90.00000 2.000 180.00
0020 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,050.00
1,050.00000 1.000 1,050.00
0025 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0030 211-00100 DRILLING HOLE 36 INCH DIA. 15.000 0.000
LF 15.000 525.00
35.00000 15.000 525.00
0035 304-01005  *AGGREGATE BASE COURSE (CLASS 1) 895.000 0.000
cy 895.000 26,134.00
29.20000 895.000 26,134.00
0040 304-06007  *AGGREGATE BASE COURSE (CLASS 6) 156.000 0.000
cy 153.000 7,145.10
46.70000 153.000 7,145.10
0045 412-01300 CONCRETE PAVEMENT (13 INCH) 895.000 0.000
sY 47.000 3,713.00
79.00000 47.000 3,713.00
0050 412-14000  SAWING AND SEALING CONCRETE PAVEMENT JOINTS 1,000.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0055 420-00130  GEOTEXTILE (SEPARATOR) (CLASS A) 1,547.000 0.000
sY 1,532.000 3,217.20

2.10000 1,532.000 3,217.20
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PCN: 14683R-BID ESTIMATE RUN 10/24/2005
PROJECT: CC R400-156 ESTIMATE NO: 0001 17:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 601-03000 CONCRETE CLASS D 4.200 0.000
cy 4.200 1,806.00
430.00000 4.200 1,806.00
0065 601-40100 CONCRETE ANCHOR 42.000 0.000
EACH 42.000 735.00
17.50000 42.000 735.00
0070 602-00020 REINFORCING STEEL (EPOXY COATED) 17,291.000 0.000
1B 17,291.000 25,936.50
1.50000 17,291.000 25,936.50
0075 605-82100 *PIPE EDGE DRAIN 295.000 0.000
LF 295.000 8,850.00
30.00000 295.000 8,850.00
0078 607-11525 FENCE (PLASTIC) MCR 1 LINE 3 SCO3 500.000 0.000
LF 500.000 1,250.00
2.50000 500.000 1,250.00
0080 608-00006 CONCRETE SIDEWALK (6 INCH) 50.000 0.000
sY 0.000 0.00
45.00000 0.000 0.00
0085 613-00150 *1-1/2 INCH ELECTRICAL CONDUIT 487.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0090 613-00200 *2 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
12.70000 0.000 0.00
0095 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0100 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
8,800.00000 0.000 0.00
0105 626-00000 *MOBILIZATION 1.000 0.000
LS 0.590 22,420.00

38,000.00000 0.590 22,420.00
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PCN: 14683R-BID ESTIMATE RUN 10/24/2005
PROJECT: CC R400-156 ESTIMATE NO: 0001 17:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-00007  *TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 27.000 2,160.00
80.00000 27.000 2,160.00
0115 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 3.000 405.00
135.00000 3.000 405.00
0120 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 0.000
EACH 2.000 200.00
100.00000 2.000 200.00
0121 630-80360  DRUM CHANNELIZING DEVICE MCR 1 LINE 1 4.000 0.000
EACH 2.000 130.00
65.00000 2.000 130.00
0122 630-80363  DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 1 1.000 0.000
LINE 2
EACH 0.500 37.50
75.00000 0.500 37.50
0125 700-70010  F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0130 700-70022  F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70380  F/A EROSION CONTROL 500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200  CURRENT AMT § 261,818.90 $ 136,723.80% 136,723.80

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0140 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 4,500.00
4,500.00000 1.000 4,500.00
0145 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 500.00

500.00000 1.000 500.00
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Page 5
PCN: 14683R-BID ESTIMATE RUN 10/24/2005
PROJECT: CC R400-156 ESTIMATE NO: 0001 17:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0150 700-70220 F/A PHONE SERVICE LONG DISTANCE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 5,500.00 $ 5,000.00$ 5,000.00

PROJECT TOTAL CURRENT AMT §

267,318.90 $

141,723.80 $ 141,723.80



